
 

Update - winter 2014 - 15 

Work continues on delivering the Scheme to complete the Heysham to M6 Link and nearly 
200,000 man hours have now been worked. The Scheme continues to be on budget and on 
target to be opened to traffic in summer 2016.  

The local community has continued to benefit from the Scheme with Costain using local 
labour where possible. This has resulted in 85 percent of agency personnel living locally, 80 
of them being previously unemployed. Five apprentices have also been recruited to assist in 
the successful delivery of the Scheme. 

After a good autumn, winter weather more typical of north Lancashire has slowed progress 
due to wind, rain and flooding. In January and early February 2015 colder weather has also 
seen snow and frost. However good progress continues to be made on key areas 
throughout the Scheme. 

Construction Update 

Torrisholme Road has now been re-opened to two way traffic and the new alignment of 
Powder House Lane has opened. 

At Milestone Canal Bridge which is being constructed over the Lancaster Canal, the precast 
concrete arches were lifted into place in the final week of January and now all the concrete 
arches are in place. The lifts of the precast concrete arches were viewed by many members 
of the general public who had a good vantage point from the towpath. 

Delays caused by wind, postponed the final lift of the last two beams on Folly Railway Bridge 
which is being constructed over the West Coast Mainline; the last two beams were lifted into 
place in late January and now all the beams are in position. Work is now progressing to 
enable the concrete deck to be poured and complete the surrounding earthworks.  

The temporary bridge over the A6 which was in place in order to allow dump trucks to cross 
the A6 without interrupting traffic on one of the main routes to Lancaster has now been 
removed. The temporary bridge was erected over the A6 (Lancaster Road) earlier this year 
and Costain managed to move more than 1,000,000m3 of earth last year. Commuters will 
have noticed a dump truck carrying 40 tonnes of material cross the temporary bridge every 
minute on some days during the dry summer weather.   

The new bridge being constructed on Kellet Lane, Carus Bridge, has now seen all the 
beams delivered to site and lifted into place. 

Shefferlands Bridge on the realigned Halton Road is now seeing the wingwalls being built. 
The wingwalls are constructed out of masonry blocks which have been carefully chosen to 
match in with the existing structures in the local area.  



 

Halton Road Link which will provide a connection from Shefferlands Junction on the main 
route of the Scheme to Halton Road has now seen the earthworks completed and kerbs are 
now being laid. A temporary access has also been provided from Shefferlands Junction to 
the M6 northbound motorway. The temporary access will help large plant and equipment to 
easily access the site without causing inconvenience to users of the local road network.   

In March 2015 as part of the work to create the new Lune West Bridge, a 1200 tonne crane 
will be built to lift into place the massive steel beams for the Lune West Bridge which will 
carry the new road over the River Lune. 

We'd also like to thank people for their continued support and patience while we build the 
link road. 

View the latest site images 

To keep updated on the project 

• Follow us on twitter - @heysham_link 

• Visit our website – www.lancashire.gov.uk/heyshamlink 
 

Weekly traffic management updates are posted on the website each week.  


