
 

Update - autumn 2014 

The generally dry and sunny weather through the summer has seen the Heysham to M6 
Link Scheme progress very well. The bulk earthworks have seen more than 100,000 tonnes 
moved each month and the drainage work has also benefited from the good weather. Most 
of this material will be used to create the man-made drumlin which will help to reduce noise 
and light pollution from the Scheme.  The drumlin is being constructed to the south of the new 
link road along the length of Hammerton Hall Lane and to the west of Lancaster Canal.  

Most of the works in relation to the Scheme are now out of the ground and the construction 
of the structures continues at a good pace. The beams for Folly Railway Bridge over the 
west coast mainline railway arrived on site on the 10/11 November 2014. Once the final 
welded connections have been made they will be lifted into place on the weekends of the 
22/23 and 29/30 November 2014.   

We are pleased to report that the Scheme is still on budget and on target to be opened to 
traffic in summer 2016. We are also on course to meet our commitment to get 100 local 
people back into work, with 68 people currently employed from the LA postcode area. 

We'd also like to thank people for their continued support and patience while we build the 
link road. 

Construction Update 

Morecambe Road 

The 600mm diameter gas main across the junction at Morecambe Road has started to be re-
laid. In the Hadrian Road area earth has been imported for the new junction onto the 
existing A683. This earth needs to settle for 12 months before the new access road through 
to Hadrian’s Road can be built. 

Lancaster and Morecambe College 

A new car park for the college is currently being constructed on land formerly occupied by 
piggeries to the back of Torrisholme Road. This is to make sure the College does not lose car 
parking spaces through the construction of the Scheme. Work to improve the drainage of the 
college playing fields is also now complete and the field has now been reseeded. The pre-cast 
sections of Thorpe View underpass have now been installed in order to provide the college with 
access to the fields under the link road. 

Slynedales Culvert 

On the A6, excavations down to approximately 7 metres have been carried out to remove the 
current drainage pipe and install a larger capacity one that will help alleviate the flooding 
issues experienced in the Slyne area. The culvert which is over 1.6 kilometres in length will 
drain around one third of the surface water on the link road at a rate of approximately 4,500 
litres per second.  



 

The work associated with Slynedales Culvert on Halton Road and Woodlands Road has also 
progressed well during the summer months with the installation of this larger capacity pipe 
under Woodlands Road and Moss Place now being complete. The progress on Halton Road 
is tempered by the need to minimise any risk of interruption to the services that supply homes 
on Woodlands Road. 

 

Carus Bridge on Kellet Lane 

70,000 cubic metres of material has now been excavated so work can begin on the 
construction of the piers and abutments for Carus Bridge. To allow for the necessary works 
this section of Kellet Lane is now closed to all traffic for up to a year. 

Caton Road  

Earthworks and drainage works have now started in what will become the new park and ride 
facility. Drainage, ducting and kerb lines are currently being installed for the new junction off 
the slip road and Caton Road. Over the next few months British Telecom will be undertaking 
some diversion work along Caton Road, and the construction of new splitter islands and 
footpaths will begin.  A full closure of Caton Road will be necessary before Christmas to fully 
reconstruct Caton Road under the motorway bridge. 

View site images 

To keep updated on the project 

• Follow us on twitter - @heysham_link 

• Visit our website – http://www.lancashire.gov.uk/heyshamlink 
 

Weekly traffic management updates are posted on the website each week.  


